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Meeting Minutes

erim Status Dangerous Waste Tank Systems
r@ Federal Facility Agreement and Consent Order
Milestone M-32-00

URIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

January 31, 19855
8§:00 a.m. to 9:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Unit Mangers Meeting (UMM) .

f/"':'% 6/\994'- Date: 2//5/75

E. M. dreager, Cofftractor Representative, WHC

Not Present Date:
P. S. Kube, Unit Manager, RL

Not Present
Date:

K. J. Oates, Unit Manager, EPA Region 10

/2,,&;;1'@« Db, pate: ©3/0 (/ s

R.' W. Wilson, Unit Manager, Washington State Department of Ecclogy/ t

Purpose: Discuss current status and issues related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion, Agreements and Actions
Attachment 3 - Attendance List

Attachment 4 - PFP's Compliance Strategy and status table
Attachment 5 - Milestone M-32-00
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MILESTONE M-32-00
UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

January 31, 1995
8:00 a.m. to 9:30 a.m.

Agenda
UM ISSUES
a. PFP - Compliance strategy (M-32-01-T02)
b. 21%-5 - Budget cut impacts to Project W-087 (M-32-02-T02).
c. B Plant - Proposed crganic solvent waste tanks target actions,
d. Miscellanecus® - Scope of Milestone M-32-00

325 Building slab tanks

These items were added to the original agenda that was sent out with the UMM notice.
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MILESTONE M-32-00
UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

January 31, 1885
8:00 a.m, to 9:30 a.m.

Summary of Discussion, Agreements and Actions

UM ISSUES

PFP - Mr. J. E. Bramson, WHC, provided a status on the PFP compliance strategy's
{(M-32-01-T02) action items. Basically, all items are on schedule, See compliance
strategy and status table in attachment 4 for specifics. Mr. Bramson also mentioned
that the operational limits stated in Milestone M-322 will not be exceeded.

In response to a guestion from Mr. R. W. Wilson, Ecology, Mr. Bramsgon said that leak
tests for piping teo building 234-5Z have been completed, but that the leak tests for
piping to building 236-Z would not be completed for another two months. Mr. Wilson
asked for documentation showing the completion of leak tests cnce they are dene.

Action: Mr. Bramson will provide Ecoclogy with documentation on the completion of
leak tests.

Agreement: Mr. Wilson approved PFP's compliance strategy (M-32-01-TG02). These
meeting minutes provide formal documentation of Ecolegy's approval.

219-5 - Mr. R. N. Warren, RL, provided an overview of the current status of

Project W-087 (M-32-02-T02Z). The EA/FCONSI has been gpproved. Construction on Phase

I {line replacement from 219-5 to 244-S) has begun. By end of calendar year 1985,
construction on Phase I will be complete.

By end of calendar year 1995, definitive design on Phase II {line replacement from
222-8 to 215-% and within 222-5) will ke complete. Pipelines between 222-S and 219-8
will be installed (buried) but not tied-in.

Based on current plans, the tie-ins of piping between 222-5 and 21%-S and upgrades to
piping within building 222-5 will be performed in time for the September 1597 interim
milestone deadline. Mr. Wilson voiced his concern that current plans for

Project W-087 could still undergo further budget cuts.

B Plant - Mr. 8. E. Killoy, WHC, reviewed the status of the B Plant M-32-07 interim
milestone. Work on the integrity assessment (M-32-07-T03) has begun. Mr. Killoy,
reiterating information previously provided to Ecclogy, stated that this assessment
will not include tank 23-1 nor concentrator E23-3, but will include tank 24-1.

Mr. Killoy then reviewed the proposed additions to B Plant's interim milestone,
target actions M-32-07-T04 and -T0S5. He stated that integrity testing of the organic
solvent waste tanks would start as soon as the caustic strike was completed and that
the caustic strike would commence as soon as approval was received from Ecclogy.

Mr. Wilson reviewed a draft copy of the letter transmitting the proposed target
actions and requesting Ecology's approval of the caustic strike and mentioned that he
did not see any probklem with approving the caustic strike.

Action: Once the letter is received, Mr. Wilson states that he would provide formal
notification of Ecology's approval to commence the caustic strike.
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MILESTONE M-32-00
UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

January 31, 1985
8:00 a.m. to 9:30 a.m.

Summary of Discussion, Agreements and Actions

UM ISSUES

PFP - Mr. J. E. Bramson, WHC, provided a status on the PFP compliance strategy's
(M-32-01-T02) action items. Basically, all items are on schedule. See compliance
strategy and status table in attachment 4 for specifics. Mr. Bramson also mentioned
that the operational limits stated in Milestcne M-32 will not be exceeded.

In respense to a guestion from Mr. R. W. Wilson, Ecology, Mr. Bramsen said that leak
tests for piping to building 234-5Z have been completed, but that the leak tests for
piping to building 236-2Z would not be completed for another two menths., Mr. Wilson
asked for documentation showing the completion of leak tests once they are done.

Action: Mr. Bramson will provide Ecolegy with documentation on the completion of
leak tests.

Agreement: Mr. Wilson approved PFP's compliance strategy (M-32-01-T02). These
meeting minutes provide feormal documentation of Ecology's approval.

219%9-8 - Mr. R. N. Warren, RL, provided an overview of the current status of

Project W-087 (M-32-02-T02). The EA/FONSI has been approved. Construction on Fhase

I (line replacement from 219-5 to 244-S) has begun. By end of calendar year 19355,
construction on Phase I will be complete.

By end of calendar year 1995, definitive design on Phase II (line replacement from
222-S to 219-% and within 222-3) will be complete. Pipelines between 222-S and 219-5
will be installed (buried) but not tied-in.

Based on current plans, the tie-ins of piping between 222-5 and 219-S and upgrades to
piping within building 222-S will be performed in time for the September 1997 interim
milestone deadline. Mr. Wilscon voiced his concern that current plans for

Project W-087 cculd still undergo further budget cuts and impact the interim

milestone deadline.

B Plant - Mr. 8. E. Killoy, WHC, reviewed the status of the B Plant M-32-07 interim
milestone. Work ©n the integrity assessment (M-32-07-T03) has begun. Mr. Killoy,

reiterating infcormation previously provided to Ecclogy, stated that this assessment
will nct include tank 23-1 nor concentrator E-23-3 as these units are inactive and

there are no plang for operating them in the future, but will include tank 24-1.

Mr. Killoy then reviewed the proposed additicns to B Plant's interim milestone,
target actions M-32-07-T04 and -TC05. He stated that integrity testing of the organic
solvent waste tanks would start as soon as the caustic strike was completed and that
the caustic strike would commence as soon as approval was received from Ecology.

Mr. Wilson reviewed a draft copy of the letter transmitting the proposed target
actions and requesting Ecology's approval of the caustic strike and mentioned that he
did not see any prcblem with approving the caustic strike.

Action: Once the letter is received, Mr. Wilson states that he would provide formal
notification of Ecology's approval to commence the caustic strike.
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Scope of Milestone M-32-00 - Mr, J, L. Waite, WHC, discussed the intent of Milestone
M-32-00. He pointed out that the milestone was written in such a way that future
target actions and/or interim milestones could be added. He stated that all parties
involved during the original negotiations were aware of this and that the first line
in M-32-00 reflected that agreement.

Action: Mr. Wilson agreed to discuss this with interested parties within Ecology.
325 Building slab tanks - Mr. Waite informed Ecology that the proposed 325 building

slab tank interim milestone was being drafted. He stated that 325 would not be
restarted in support of TWRS until submittal of this package.
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PROPOSED CONMPLIANCE STRATEGY FOR THE
PLUTONIUM FINISHING PLANT DANGEROUS AND
TREATMENT TANK SYSTEM (TARGET MILESTONE

M-32-01-T02)
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Proposed Compliance Strategy For
The Plutonium Finishing Plant
Interim Status Dangerous Waste Storage and Treatment Tank System

Introduction

The strategy presentsd herein is intended to bring the Plutonium Finishing
Plant (PFP) dangercus waste tank system into compliance with zpplicable
State of Washingten Dangerous Waste Regulaticns contained in Chapter
173-303 of the Washington Administrative Code (WAC) and U.S. Environmental
Protection Agency (EPA) Interim Status Standards for Owners and Operators
of Hazardous Waste Treatment, Storage, and Disposal Facilities contained
in Part 265 to Title 40 of the Code of Federal Regulations (CFR).

The compliance strategy has been developed to meet the Hanford Federal
Facility Agreement and Consent Order Milestone 4-32-01-T02 commitment.

Description

The PFP dangerous waste tank system is comprised of four, 15,200 iiter
(4200 gatlon) single-shell onground tanks within the 241-7 Waste Storage
and Treatment Facility (WSTF) and their associated ancillary equipment.
The ancillary equipment, located in and between the 241-Z, 234-5Z, and
236-7 buildings, includes transfer piping, valves, and pumps that control
the flow of dangercus waste from various points of generation within the

PFP Complex.

Tha WSTF is a burisd reinforced concrete structure with its tep at the
surrounding grade level, consisting of five separate enclosures, each
containing a tank znd its ancillary equipment. The tanks, designated D-4,
D-5, D-5 (cut of service), D-7, and D-8, are the receiving tznks for
intermediate storage and traatment of the liquid radioactive dangercus
wastes generated at the PFP. The D-7 cell also contains an 800 liter (212
gallon) tank which serves as overflow collectien for the four active
tanks. A pre-angineered corrugated metal building, housing ventilaticn
filter enclosures and instrument racks, sits atop the WSTF structure.

The dangerous waste streams received by the WSTF originate within the
234-57 and 236-Z Buildings. Waste piping from 234-5Z and 236-Z, which
historically proceeded to WSTF encased in a reinforced underground trench,
is currently undergoing replacement (Project C-031H) with a new, fully
compliant piping system which will tie in to Tank D-8. Tie-in of this
project is identified in Milestone ¥-32-01-T03 for completicn by December

31, 1994,

Regulations

The Washington State Department of Ecology (Ecolegy) and EPA jointly
regulate hazardous/dangerous wastes under the Resource Conservation and
Recovery Act-(RCRA). The federal program requirements for interim status
tank systems appear in 40 CFR Part 265, Subpart J. Washington State is
authorized to implement a portion of the federal RCRA program and does so
pursuant to both federal RCRA and the State Hazardous Waste Management
Act. State program requirements for dangerous waste management facilities
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and interim status tank systems appear in WAC 173-303-280 through 385, 400
and 640. The State program for interim status treatment, storage, and
disposal facilitias embodies those standards set forth in 40 CFR Part 265

Subpart J.

Tank System Compliance

Reouirement:

Discussion:

Inspections. WAC 173-303-320 establishes the general
inspaction reguirements for treatment, storage, and disposal
facilities. 40 CFR 265.195 establishes the reguirement to
perform daily inspections of aboveground portions of tank
systems to detect corrosion or releases of waste. In
addition, 40 CFR 2856.195 requires inspection of
overfill/spill control equipment, data gathered from
monitoring equipment and lezk-detection equipment, and
construction materials and zrezs immadiately surreounding the
externally accessible portion of the tank system.

Daily inspections of the accesssible portion of the Plutonium
Finishing Plant dangercus waste tank system within the WSTF

are not performed.

Visual inspections of the tank system and construction
materials within WSTF are not performed daily in an effort
to maintain worker exposure to radiation and the potential
for radiozctive contamination of personnel and equipment &s
low as reasonably achievable.

The status of the tank system is recorded by pliant cperation
surveillancaes at least daily. Tank conditions monitored are
weight factor (strip chart and alarm indications), leaks
{alarm indicazticn), and overflow {(alarm indication). The
weight Tactor strip charts are inspected and data recerded
once every four hours during weekdays and once every eight
heurs during weekends and hoiidays. The tank monitoring
system alarms are inspected and status recorded every eight
hours. The facility is confident that these monitoring
systzms would detect significent tank system leaks or Jiquid

accunulation within the cells.

Compliance Strateav:

Requirement:

The Plutonium Finishing Plant proposes to coentinue the daily
surveillance of the tank system menitoring devices and the
data they provide to satisfy the requirements of WAC
173-303-320 and 40 CFR 265.195.

Secondary Containment. 40 CFR 265.1893 requires tank systems
be provided with secondary containrment, meeting the

.. requirements aof the section, to grevent the release of

hazardous waste or hazardous constituents to the
envirenment. Ancillary equipment consisting of aboveground
piping, welded flanges, welded joints, and welded
connections that are visvally inspected on a daily basis is
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requirements of the section.

The following areas of the PFP Dangerous Waste Tank System
are not provided with secondary containment that meets the
requirements of 40 CFR 256.193.

Tanks and ancillary equipment Tocated within WSTF.

Ancillary waste piping within 236-Z external to
secondary containment gloveboxes.

Ancillary waste piping between the 236-Z, 234-5Z, and
WSTF Buildings (physical work on the piping has been
completed as part of project C-03IH. The project will
be closed out by December 31, 1994}.

Ancillary waste piping within 234-57 external to
secondary containment gloveboxes.

The PFP Dangerous Waste Tank System is located within the
confines of building structurss (i.e., rooms, concrete
czlls, and concrete pipe chases, trenches and tunnels).
ancillary waste piping located within WSTF is not readily
accessible due to the radiological condition of the tank
cell environment. The high potential for radioactive
contzmination of personnel and equipment preclude routine
access to the tanks. At several locations below the 234-57
Building the ancillary waste piping is situated outside the
confines of these structures and is nct physically
accessible. Drainlines specific to this type of situation

originate within the following rocms:

The

Room 143 Room 187
Room 152 Room 188
Room 1&5 Roem 227
Room 179 Room 308

The remaining portion of the ancillary waste piping system
within 234-57 is located aboveground and is easily

accessible.

The Hanferd Federal Facility Agreement and Consent Grder
Milestone M-32-01 cutlines the conditions under which the
PFP Dangerous Waste Tank System may continue to operate
until regulatory compliance is achieved or terminal cleanout
is completed. The facility will not be operated ocutside the
restrictions of the M-32-01 milestone without first
completing tank system upgrades necessary for compliance
with state and federal regulations.

Compiiance Strateav:

The PFP proposes that while the dangerous waste tank system
is operated within the guidelines specified in Milestone
M-32-01, no upgrades to secondary containment in WSTF or
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236-7 will be performed. If a new mission is identified for
the PFP or if it is determined that the waste generation and
discharge Timits specified in the milestone may be exceeded,
the PFP wil) notify the regulators of the intent to complete
a demonstration in accordance with 40 CFR 265.183(g) in an
effort to obtain a variance from secondary containment

requirements.
The PFP proposaes to takes no action to upgrade secondary

containment for the ancillary waste piping within 234-5Z
with the exception of the following areas:

Room 143 Room 187
Room 152 Room 188
Room 166 Raom 227
Room 179 Room 308

The waste piping in rooms 143, 179, 187, 188, and 308 will
be routed to permit daily visual inspection of the pipe and
pipe connections for corrosien and leaks. The project to
completa these upgrades is C-196, "234~57 Secondary
Containment Upgrades." Froject construction is expected to
begin Cctober 1994, with completion expected in June 1985.

The waste piping in Reem 152 will be upgraded to comply with
secondary containment resquirements only if a decision is
made t¢ continue operation of the waste generating equipment
serviced by the waste drain system. Continued use of the
equipment will recuire system modifications that will
include waste piping secondary containment upgrades. There
are currently no plans for operation of this equipment. The
reed for continued use of the system will not be known until
completion of an evaluation of alternative stabilization
activities at the PFP under the National Environmental

Policy Act.

Rooms 1656 and 227 =ach contain a single chemical product
storzge tank which overflow to the dangerous waste tank
system within 234-5Z. Overflow of these tanks raesults in
loss of usable chemical product and therefore will be
modified to provide recovery of product material sheuld
overfilling of the tanks occur. The process supported by
the storage tanks is currently in operational standby and
the tanks are empty. Pricr to activating the tank system,
the overfiow system will be isolated from the dangercus
waste tank system by disconnecting the overflow lines. The
isolation of the overflow system will be completed by

September 30, 1994.

The remaining ancillary waste piping within 234-5Z is
Tocated aboveground and is accessible for visual inspection
- to detect corrosion or leaks and is therefore exempt from

full secondary containment requirements.

The ancillary waste piping between 235-2, 234-5Z, and WSTF
is being upgraded to full secondary containment requirements
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through Hanford Environmental Compliance Project C-031H,
"PFP Liquid Effluent Treatment Facility." The project is
currently under construction and scheduled to be completed
by December 31, 1994 under Target Action M-32-01-T03.

System Integrity. 40 CFR 265.191 requires that an
assessment of an existing tank system's integrity be
completed to determine that the tank system is adequately
designed and has sufficient structural strength and

| compatibility with the waste to be handled to ensure that it

will not collapse, rupture, or fail.

During the performance of an integrity assessment for the
PFP Dangercus Waste Tank System, the following ancillary
equipment was determined to not have sufficient strength or

compatibility with the waste:
Lzboratory sink drains in Rooms 179 and 181 of 234-57.

Electric motor valve {EMV-21-D} within the Second
Fleor East Gallery Glovebex (Section ET) of 236-7.

The follewing condition was noted during ih2 course of the
visual examination performed as part of the tank integrity

assessment within WSTF.

Waste piping supports within the D-3%, 0-7, and D-8
calls appeared significently corroded. The
observation sucgests that the waste oiping within
thase cells may not be adequately supported.

The laboratory sink drain systems in Rooms 179 and 191 were
found to consist of construction materials that were not
specified by original design. These materials have not been
proven compatible with the waste generated in the laboratory
and there is evidence these drain 1ines have leaked in the
past. Currentiy, use of the laboratory sinks is under
administrative prohibition. A continued need for the use of
the sinks has been identified and the PFP is proceeding with
system modifications to replace the existing piping with
materials specified by design for chemical waste drains.

The electric motor valve (EMY-21-0) within the Seccnd Floor
East Galiery Glovebox at Section ET controls the flow of
dangerous waste from the Plutonium Reclamation Facility
filtrate evaporator process condenser to the 236-7 dangerous
waste piping system. The valve was found to display
evidence of having leaked at some time during its use. The
filtrate evaporator was in operational standby during the
visual inspection and has since been placed into a shutdown
mode, precluding the discharge of waste through this valve.
The valve has been identified as needing repair or

’ replacement prior to continued use of the filtrate

evaporator system. The need for continued use of the system
will not be known until completion of an evaluation of
alternative stabilization activities at the PFP under the
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Natijonal Environmental Policy Act. 1If operaticon of .the
filtrate evaporator system is approved as part of PFP
stabilization activities, Valve EMV-21-D will be repaired or
replaced prior to the system being placed into service.
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Compliance Strateay:

The PFP proposes to return the laboratory sinks in Rooms 179
and 191 to service following completion of the drain system
modifications. The medifications are expected to be
completed by September 30, 1994.

The PFP proposes to await the outcome of the Environmental
Impact Statement before proceeding with repair or
replacement of Valve EMV-21-D.

The PFP proposes to complete an engineering evaluation to
determine whether the hangers within the D-4, C-7, and 0-3
cells have sufficient structural strength to support the
ancillary waste piping. The evaluation will be completed by
December 31, 1964, 1If it is determined that piping support
upgrades are required, 2 plan and schedule to complete the
upgrzdes will be developed by January 31, 1995.



STATUS OF THE PROPOSED COMPLIANCE STRATEGY FOR THE
PLUTONIUM FINISHING PLANT INTERIM STATUS DANGEROUS WASTE STORAGE AND TREATMENT TANK SYSTEM

REQUIREMENT

COMPLIANCE ACTION

STATUS

|I

Inspections

Continue daily surveillance of the 241-Z tank
system monitoring devices and data provided to
satisfy the reguirements of WAC 173-303-320.

Surveillances being performed
daily.

Secondary Containment

No upgrades within 241-2Z WSTF or 236-Z (PRF) as
long as the waste tank system is operated within
the guidelines specified in TPA M-32-01.
Identification of new migsion or determination
chat discharge limits will be exceeded will
initiate variance request in accordance with 40
CFR 265.193(q) .

No identified change in mission ox
expectation that discharge limits
will be exceeded.

Complete Project C-196,

"234-5Z Secondary
Containment Upgrades."

Construction has started and the
project is scheduled to be
completed by April 28, 1995.

Upgrade secondary containment in Room 152 if
decision is made to continue operation of waste
generating equipment.

No current plans for continued
operation. Future use dependent
upon PFP EIS,

Eliminate chemical product overflows to waste Complete. Septewber/December 1994,
system in Rooms 166 and 227,
Complete Project C-031H, "PFP Ligquid Effluent Complete. September 30, 1994.

Treatment Facility."

System Integrity

Upgrade laboratory sink drain systems in Rooms
179 and 19%1 to provide piping materials
compatible with waste handling requirements.

Administrative prohibition on use
of drains remains in place.
Upgrades to be completed as part of
Project C-196.

Await outcome of PFP EIS before proceeding with
repair or replacement of valve EMV-21-D.

PFP EIS is scheduled toc be issued
June 1996. The drafc document is
due August 1935.

Complete engineering evaluation of pipe hangers
within 241-Z D-4, D-7, and D-8 cells.

Complete. December 30, 1994.
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MILESTONE M-32-00
TUNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

January 31, 1995
8:00 a.m. to 9:30 a.m.

Attendance List

NAME ORGANIZATION PHONE # MSIN
J. E. Bramson WHC 373-1359 T5-54
E. M. Greager WHC 376-3132 H6-20
M. J. Hall WHC 373-57189 T6-07
§. E. Killoy WHC 372-0183 S6-70
P. S. Kube' RL 373-9850 A5-15
A. R. Sherwcod WHC 376-63391 HE-20
J. L. Waite WHC 372-17172 B2-35
R. N. Warren RL 376~7330 A5-18
R. W. Wilson Ecology 736-3031 B5-18

AsS Mr. Kube arrived at 9:30 a.m., he did not participate in the UMM, but was brief on
the topics discussed.
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Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone
Mi-32

M-32-00 Complete Identified Dangerous Waste Tank Corrective Actions September 1999

Completion of interim milestone tasks may identify the need for additional -
actions or interim milestones in the future. The reports and deficiency
correction schedules prepared to satisfy current milestones will be used to
identify any appropriate new interim milestones. Any new interim
milestones will subsequently be established via the change process in
Section 12 of the Action Plan.

Tank integrity assessments will not be required for terminal cleanout of the
Plutonium-Uranium Extraction Plant, except for Tanks F18, U3, and U4.
Integrity assessments for Tanks F18, U3, and U4 have been completed.

M-32-01 Complete Plutonium Finishing Plant (PFP} Tank Interim Status Actions December 1994

Stabilization activities at the Plutonium Finishing Plant (PFP)}, dependent on
evaluation of alternatives under the National Environmental Policy Act, will
be limited to a liquid waste generation of 300,000 gallons or less to the
241-Z tank system. The waste is temporarily stored in the 241-Z Tank
System prior to transfer to the Double-Shell Tank Farms. Following any
such stabilization activity, the PFP will not initiate any additional mission(s),
except as described below, that results in the discharge of waste to the

LT 241-Z tanks prior to completion of tank system upgrades necessary for
compliance with state and federal dangerous waste regulations.

Glove-box scale, laboratory, plant maintenance, and miscellaneous support
activities necessary for safe, secure storage of materials and protection of
personnel and the environment will continue. 'With exception of the .
stabilization activities, discharge to 241-Z will' be limited to 50,000 galions
per year until compliance is achieved or terminal cleanout is completed. Any
terminal cleanout discharge requirements in excess of 50,000 gallons per
year will be reviewed and approved by the three parties prior to
implementation.
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M-32-01
M-32-01-TO1

M-32-01-TO2

M-32-01-TO3

M-32-02

M-32-02-TO1

M-32-02-TO2

M-32-03
M-32-03-TO1

M-32-03-TO2

M-32-03-TO3

M-32-03-TO4

Interim Status Dangerous Waste Tank Systems Hanford Federal

Facility Agreement and Consent Order Milestone
M-32

Complete Plutonium Finishing Plant (PFP) Tank Interim Status Actions

Complete and submit integrity assessment report for PFP interim status tank
system. Provide a schedule to address any deficiencies described in the
report related to tank system compliance (Deficiencies not addressed in this
schedule will be addressed in the compliance strategy of target action M-32-
01-TO2). '

Submit proposed compliance strategy for remaining dangerous waste tank
system issues.

Complete construction of piping upgrades between 234-5Z, 236-Z and 241-
Z Tank System (Project C-031H).

Complete 219-S Tank Interim Status Actions

Provide notification of completion of Definitive Design for Project W-178 -
Construction of Interim Status Tank System Upgrades for 219-8 Tank
System.

Upgrade existing transfer lines to meet secondary containment
requirements.

Complete T Plant Tank Actions

Implement periodic visual inspection and static leak test program for 2706-T
and 211-T tanks.

Complete Conceptual Design' Report {(Project W-259) for T Plant tank system
upgrades.

Submit schedule for completion of T Plant tank system upgrades
{(Project W-259).

Complete modification of 2706-T Staging Pad to eliminate accumulation of
precipitation.

December 1994
October 1993

June 1994
December 1994
September 1997
January 1996
September 1997

September 1999
October 1993

April 1994
June 1994

June 1994
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M-32-03
M-32-03-TOb
M-32-03-TO6

M-32-04
M-32-04-TO1
M-32-04-TO2

M-32-04-TO3
M-32-04-T04
M-32-04-TOS

M-32-05

M-32-05-TO1

M-32-06
M-32-06-TO1

Interim Status Dangerous Waste Tank Systems Hanford Federal

Facility Agreement and Consent Order Milestone
M-32

Complete T Plant Tank Actions
Install level indication device for 211-T tank.

Complete scheduled upgrades to T Plant tank system (Project W-259}.

Complete Double-Shell Tank Interim Status Tank Actions
Submit design standards review for one tank farm,

Prepare and submit report documenting non-destructive examination
equipment development and implementation plans.

Complete all DST visual examination and prepare and submit reports.
Complete and submit the Transfer Facility Compliance Plan.

Submit to Ecology a final plan and schedule for completion of the Double-
Shell Tank integrity assessments.

Complete 242-A Evaporator Interim Status Tank Actions

Complete and submit integrity assessment report for the 242-A Evaporator
interim status tank system. Provide a schedule to address any deficiencies
described in the report related to tank system compliance.

Complete 244-AR Vault Interim Status Tank Actions

Complete and submit integrity assessment report and identified upgrades for
244-AR Vault interim status tank system (except that DST transfer lines
that penetrate the 244-AR Vault will continue to be used). Provide a
schedule to address any deficiencies described in the report related to tank
system compliance.

September 1999
June 1994
September 1999

June 1994
September 1993
September 1993

Septembq-r 1993
June 1994
June 1994

1 Month after hot
restart

1 Month e;after hot
restart

Prior to restart

Prior to restart
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Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32
M-32-07 Complete B Plant Interim Status Tank Actions December 1995
M-32-07-TO1 Identify additional dangerous waste tanks and ancillary equipment that will April 1994

be routinely used during cleanout and stabilization activities. Submit
schedule to perform integrity assessments on identified additional dangerous
waste tanks and ancillary equipment.

B Plant will not accept any waste for treatment, except waste generated as
a result of on-going B Plant/WESF operations, without completion of tank
integrity assessments and completion of upgrades necessary for compliance
with WAC 173-303-640 or an applicable permit on systems used for the
treatment, storage or disposal of the waste.

M-32-07-T02 Complete and submit integrity assessment plan for Tanks 25-1, 25-2, 23-1, October 1994
concentrator E-23-3, and identified ancillary equipment.

M-32-07-TO3 Complete and submit integrity assessment report for Tanks 25-1, 25-2, December 1995
23-1, concentrator E-23-3, and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to address any deficiencies
described in the report related to tank system compliance.

The integrity assessment report of the low level waste concentrator, E-23-3,
and the concentrated waste receiver, TK-23-1, will be completed only if
their operation is planned beyond December 1995, The determination to
include these two tanks in the integrity assessment report will be made by
October 1994,

M-32-08 Complete Grout Interim Status Tank Actions Prior to processing
DST waste
M-32-08-TO1 Complete and submit integrity assessment report for Grout interim status Prior to processing
tank system. Complete activities required to correct any deficiencies DST waste

described in the report related to tank system compliance.
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Unit Managers Meeting Minutes
January 31, 1895

Distribution List

J. J. Beyer WHC R3-35
J. E. Bramson WHC T5-54
P, J. Crane WHC T3-28
B. G. Erlandscn WHC HE-Z20
C. J. Geiler WHC R2-36
E. M. Greager WHC HEe-20
R. D. Gustavgon WHC R1-51
M. J. Hall WHC T6-07
5. M. Joyce WHC H4-21
S. E. Killoy WHC S6-70
F. §. Kube RL AS5-15
D. J. McBride WHC T5-54
K. J. Oates EPA B5-01
M, D. Rollison WHC T6-12
A, R. Sherwood WHC H5-20
J. L. Waite WHC BR2-35
R. N. Warren RL AL-18
D. W. Wilson WHC S6-70
R. W. Wilson Ecclogy B5-18
&pm H—0%

Please send comments on distribution list toc A. R. Sherwood, H6-20, 376-6391.
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